
 

Bridge Street Status Report – July 19, 2013 

3:00 PM Update  

Electric Motor Status - Todd King of GLDD PM spoke with Jose from Manor II (Bridge 
Authority electrical contractor) this morning  Jose confirmed that the motor will be 
shipped on 7/26 and arrive locally no later than Tuesday, 7/30.  Todd inquired as to 
origin of shipping location for the rewind facility, he stated he thought it was in  Ohio.  
Todd stressed that Jose pursue an overnight shipping option and that compensation 
would be made for such an arrangement.  Jose stated he would pursue this for Todd 
and keep GLDD updated. The reason for delayed shipment of this motor was due to 
the incorrect rebuild specs for motor voltage were provided.    

Jose further stated that all bridges will have the ability to open, so long as 
electrical/mechanical issues can be analyzed quickly and overcome with jumping 
wires, human assistance, etc.  Todd will work with Jose on Monday to obtain rates for his 
personnel and service truck to remain on standby during opening schedules, or have 
them there on site.   

Bridge Street Bridge Opening Status - Gary Foster (Hill Construction Mgr) is observing the 
test manual opening.  Some issues with an inoperable bridge jack issues were worked 
on by Manor II from underneath the bridge this morning .  The bridge has four new jack 
motors and the operating issues appear to be wiring-related. County electrician believe 
that is now fixed.  Gary also was inspecting where the rebuilt motor will be installed.  
County Bridge Authority personnel still hope to open bridge today.  County crew has 
left for lunch.  Mike (CH2MHill) will witness the test opening.  Have a window for the test 
opening until 2:30 PM today. 

Updated - Mike Holsinger (CH2M Hill) reported that Bridge Street bridge did open and 
that Khai Leong (Hudson Co. Engineer ) is confident that they can open it for one time 
mobilization. 

 


